



Movie Booker


Weekly Progress Report – 14 January 2013

John Smith, Project Lead

Project Description:

Movie Booker is an application to allow the public to book movie sessions online before travelling to the cinema. They can pay for tickets, select their reserved seat, and print out the tickets on their printer. This application will allow our client to more easily convert online leads into sales, and will reduce waiting times at ticket counters.

Total Issues:	94	Remaining Issues:	23
Total Time Spent:	26.7 weeks	Estimated Time Remaining:	12.4 weeks



11 Issues Resolved This Week

Issue	Summary	Assignee	Hours
MB-26	Staff/admin authentication and authorization	John Smith	14
MB-27	Cinema/movie/time HTML page	Charlie Bloggs	16
MB-29	Daily Financial Report	Jane Citizen	16
MB-40	Acquire merchant account	John Smith	12

MB-41	Select payment gateway	John Smith	8
MB-53	Implement server cinema, movie, time business logic	Charlie Bloggs	16
MB-54	Implement server transaction log	Jane Citizen	16
MB-70	Set up browser test framework	Jane Citizen	8
MB-90	Fix floating HTML footer	Charlie Bloggs	8
MB-93	Add authentication to Transactions in progress page	John Smith	1
MB-94	Add authentication to Recent transaction page	John Smith	1

4 New Issues This Week

Issue	Summary	Reporter	Assignee	Estimate
MB-91	Browser test framework IE6 support	Jane Citizen		8
MB-92	Redo existing HTML using new CSS	Charlie Bloggs	Charlie Bloggs	16
MB-93	Add authentication to Transactions in progress page	Jane Citizen	John Smith	1
MB-94	Add authentication to Recent transaction page	Jane Citizen	John Smith	1

3 Issues Currently In Progress

Issue	Summary	Remaining	Hours	Assignee
MB-42	Prototype payment system	12	4	John Smith
MB-71	Staff page functional tests	36	4	Jane Citizen
MB-92	Redo existing HTML using new CSS	15	1	Charlie Bloggs

[Intelligent Reports](#) example report

© 2013 [Clarios Technology Pty. Ltd.](#)